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Work Completed: Apr i l 17-April 23, 2008 

Completed removal of soil/sediment from Removal Area 9B. 
Completed confirmation sampling and record survey activities in Removal Area 9B. 
Completed installation of resuspension control measures in Removal Area 10B (excluding 
an area 100' upstream of the approximate location of a Consumers Energy natural gas 
pipeline). 
Began removal of soil/sediment from Removal Area 10B. 
Continued loading and transporting non-TSCA stumps and root mass accumulated from 
clearing and grubbing activities. 
Continued loading and transporting solidified soil/sediment material from Staging Area 3S and 
5S to Allied Waste's C&C Landfill and/or Ottawa County Landfill. 
Continued Staging Area 4N setup activities including the mobilization and installation of a 
temporary water treatment system and pug mill. 
Began mobilizing equipment and personnel to develop a temporary dock. This dock will be 
used to access the Phase 1 Cofferdam during its removal. 
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Work Planned: Apr i l 24-April 30, 2008 

Continue removal of soil/sediment from Removal Area 10B. 
Complete installation of resuspension control measures in Removal Area 9A. 
Begin the removal of soil/sediment from Removal Area 9A. 
Complete Staging Area 4N setup activities including mobilization and installation of a temporary 
water treatment system and pug mill. 
Begin soil/sediment solidification activities at Staging Area 4N. 
Continue loading and transporting non-TSCA stumps and root mass accumulated from clearing 
and grubbing activities. 
Continue loading and transporting solidified soil/sediment material from Staging Area 3S and 5S 
to Allied Waste's C&C Landfill and/or Ottawa County Landfill. 
Begin post-construction activities in Removal Area 9B, including backfilling and placing 
temporary erosion control blankets. 
Begin the removal of the Phase 1 Cofferdam's steel sheeting. 
Perform an underwater utility investigation to identify the horizontal location of two 
Consumers Energy natural gas pipelines that cross the Kalamazoo River in Removal Areas 
lOAand 10B. 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Removal Progress 
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For Areas where removal is 
less than 100%, the data point 
shown is an estimate based on 
area and volume 
considerations. 

'Complete' is defined as 
removal of all targeted 
materials as detailed in the 
Plainwell TCRA Design Report. 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 128 LPOs have been completed for the project to date. 

Weather Summary 

• There were no weather-related delays during this reporting period. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A D No ^ Yes D If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 38,000 gallons 
Testing Performed this Week? No D Yes | 3 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No Q Yes ^ , in Removal Area 9B 
Cleanup Standard Achieved? N/A D Yes [^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
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Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Dmm Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Tnjck 
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Personnel, Regulatory Staff, and Visitors on Site 

mmmwdiwdw&immhmmmmm 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosett/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Rich Price/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Installing silt curtains along Removal Area 108. Removing soil and sediment from Removal Area 10B. 

T 

Shearing stumps created during clearing and grubbing 
activities near Staging Area 4N. 

Installing a pug mill during development of 
Staging Area 4N. 
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REMOVAL 
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LEGEND; 

SHORELINE 

I I RIVER 

g ^ STAGINGAREA 

: § i ^ STAGINGAREA-DEMOBILIZED 

TRUCKTRAFFIC: 

= REMOVALAREATO/FROM DISPOSALAREA 

I I CLEARING/GRUBBING COMPLETE 

I a t i : j REMOVAL COMPLETE 

r '-'• 1 REMOVALAND REPLANTING COMPLETE 

r<^--j AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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